
Department of Energy 
Ohio Field Office 

Fernald Area Off ice 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

mi? lgp 
DOE-0828-97 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT%ARCH 1 THROUGH MARCH 31, 1997, 
AND QUARTERLY REPORT JANUARY 1 THROUGH MARCH 31, 1997 

This letter transmits the amended Consent Agreement Monthly Report for the period 
March 1 through March 31, 1997, and Quarterly Report that describes the activities 
accomplished January 1 through March 31, 1997. The monthly and quarterly reports are 
formatted to  reflect the proposal presented in the Letter, DOE-0395-96, J. Reising to  J. A. 
Saric and T. Schneider, "Phase VI1 Removal Actions and Reporting Requirements Under the 
FEMP Legal Agreements," dated January 16, 1996, and agreed to  by U.S. Environmental 
Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA). In 
addition, this quarterly report includes information requested by the U.S. EPA concerning 
the latest status of the Fernald Environmental Management Project's (FEMP) removal 
actions. 

Sincerely, 

W. Reising 
Remedial Action 

Project Manager 

Enclosure: As Stated 

&, Recycled and Recyclable @ 
QQOOQBX 
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cc wlenc: 

N. Hallein, EM-42, CLOV 
R. Beaurnier, TPSSIDERR, OEPA-Columbus 
G. Jablonowski, USEPA-V, 5HRE-8J 
R. Geiger, PRC 
D. Carr, FDFIS 
T. Hagen, FDFI65-2 
AR CoordinatorI78 

cc w/o enc: 

F. Bell, ATSDR 
D. S. Ward, GeoTrans 
J. Harmon, FDFISO 
B. Imine, FDFI65-2 
C. Little, FDFI2 
T. Walsh, FDFI65-2 
EDC, FDF/52-7 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATIONIFEASIBILITY 
STUDYICONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31,1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Jntroduction 

This report describes actions at the Fernald Environmental Management Project (FEMP) from 
January 1 through March 31, 1997. The monthly and quarterly reports have been revised 
to reflect the proposal presented in the letter, DOE-0395-96, J. Reising to  J.A. Saric and T. 
Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements", dated January 16, 1996, and agreed to by USEPA and OEPA. 

_- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1 - 31, 1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31,1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

January 1997 

0 Enforceable Milestones Completed 
- Submitted Final OU1 Remedial Action Work Plan (RAWP) t o  Agencies on January 

3, 1997 

0 Major Work Initiated/Completed 
Issued ARASA Capital Lease Request for Proposal (RFP) to  approved bidders on 
January 31, 1997 

Initiated rail construction in north railyard 
Continued to  pursue resolution of outstanding CSXT issues on Okeana Trestle 
Branch Line Upgrade 
Completed hook-up of storm water collection basin to  bio-surge lagoon 

- 

- Mobilized on-site rail subcontractor 
- 
- 

- 

February 1997 

- Enforceable Milestones Completed - 
- None 

Major Work Initiated/Completed 
- 
- 
- 

- 
- Continued north railyard construction - 
- 

Issued CSXT contract on Okeana Trestle Branch Line Upgrade February 13, 1997 
Held ARASA pre-proposal conference February 19 and 20, 1997 
Transmitted first responses t o  offerors questions on ARASA RFP February 25 
and 27, 1997 
Issued three amendments t o  the ARASA RFP t o  date 

Initiated modifications t o  WPRAP north access road 
Initiated preparation of the Transportation Plan, a Remedial Action Work Plan 
(RAWP) deliverable 

March 1997 

Enforceable Milestones Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL lNVESTlGATION/FEASIBILITY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31, 1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Major Work Initiated/Completed - 
- 
- Continued north railyard construction 
- 
- 
- 
- 
- 

Continued to  respond to  offerors questions on ARASA RFP 
Extended due date for receipt of ARASA Proposals t o  April 4, 1997 

Continued modifications to  WPRAP north access road 
Continued preparation of "Pyrophoricity Potential o f  the FEMP Waste Pits" report 
Submitted "Waste Profile Form Outline" to  DOE-OH for review 
Continued development of the Transportation Plan 
Continued development of specification for procurement of 135 railcars 

April 1997 (Anticipated) 

Enforceable Milestones 
- None 

Major Work to  be Initiated/Completed 
- 
- Continue north railyard construction 
- 

- 
- 

- 

- 

Begin evaluation of ARASA proposals 

Continue development of the Transportation Plan, a Remedial Action Work Plan 
(RAWP) deliverable 
Complete "Pyrophoricity Potential of the FEMP Waste Pits" report 
Submit specification for procurement of 135 railcars to  DOE for review and 
approval 
Incorporate DOE-OH comments t o  "Waste Profile Form Outline" and submit to  
Envirocare for comment 
Start off-site trestle construction activities 

January 1997 

e Enforceable Milestones Completed 
- On-Site Disposal Facility (OSDF) 

- None 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATION/FEASIBILITY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31, 1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31, 1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

(Note that DOE made a request to the Agency that the January 31, 1997, 
milestones for submittal of the OSDF Groundwater Monitoring Plan and Air 
Monitoring Plan to be extended; the new submittal date will be determined in a 
meeting with the Agencies on February 10, 1997. Additionally it has been proposed 
that the Air Monitoring Plan be incorporated into the IEMP and canceling this air 
monitoring plan requirement.) 

- Soil Characterization 81 Excavation Project (SCEP) 
- None 

0 Major Work Initiated/Completed 
- OSDF 

- Began installation of four Type 2 groundwater monitoring wells for Cells 1 
and 2 of the OSDF on January 7, 1997; the two eastern wells were installed 
prior to January 28, 1997 

- Comments received from DOE and other reviewers on the 90% Design 
Package for the OU2 Southern Waste Units (Southfield, Active and Inactive 
Flyash Pile) were being addressed. 

- SCEP 

- 
February 1997 

Enforceable Milestones Completed 
- On-Site Disposal Facility (OSDF) 

- 
- None 
Soil Characterization & Excavation Project (SCEP) 
- None 

Major Work Initiated/Completed 
- OSDF 

- Installed the third Type 2 groundwater monitoring well for Cells 1 and 2 of 
the OSDF (note that the fourth well will be installed in May 1997) 

- Barrett Paving (the Haul Road contractor) began installation of erosion control 
structures on the southern side of the future Haul Road 

- Work proceeded on the Integrated Remedial Design Package for the Operable 
Unit 2 Waste Units; completion of this package is dependent of successful 
completion of the OU5 Area 1, Phase I Certification Report 

- SCEP 

March 1997 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31, 1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Enforceable Milestones Completed 
- On-Site Disposal Facility (OSDF) 

- Submitted OSDF GroundwatedLeak Detection and Leachate Monitoring Plan 
to Agencies on March 7, 1997 

Soil Characterization & Excavation Project (SCEP) 
- None 

- 

(Note: The March 14, 1997, milestone for submittal of the Area 2, Phase I Integrated 
Remedial Design Package [also known as the Southern Waste Units RAWPI has been 
extended t o  July 14, 1997; refer to  the explanatory note regarding OU5's March 
Enforceable Milestones for clarification and information pertaining to  the request for 
extension and USEPA's response.) 

Major Work Initiated/Completed 
- OSDF - Barrett Paving (the Haul Road contractor) completed clearing and grubbing for 

construction of the Haul Road 

Continued work on the Integrated Remedial Design Package for the Operable 
Unit Waste Units; completion o f  this package is dependent on successful 
completion of the OU5 Area 1, Phase I Certification Report 

- SCEP 
- 

April 1997 (Anticipated) 

Enforceable Milestones 
- OSDF - Milestone requiring construction o f  the OSDF t o  commence by April 30, 1997 

(as found in the OU2 RAWPI was met on January 27, 1997, when Notice to  
Proceed was given to  Village Building Services, Inc. t o  begin work on the 
OSDF Leachate Conveyance System, an integral component o f  the OSDF 
design 

- SCEP 
- None 

Major Work t o  be Initiated/Completed 
- OSDF - Begin field work on construction o f  the OSDF Leachate Conveyance System; 

telephone/electric poles will be installed in preparation for relocation of the 
fiber optic cables which are currently buried in the system's future path 

- SCEP 
- None 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

REPORT JANUARY 1 THROUGH MARCH 31,1997 INCLUDING EFFLUENT RADIATION 
REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31 ,1997  AND QUARTERLY 

January 1997 

0 Enforceable Milestones Completed - Submitted OU3 Integrated Remedial Action Thorium/Plant 9 Complex 
Implementation Plan for Above-Grade Decontamination and Dismantlement to 
Agencies January 2, 1997 
Submitted Building 4A Remediation Report/Project Closure Report to Agencies 
January 16, 1997 

- 

0 Major Work Initiated/Completed 
- Safe Shutdown 

- Continued holdup material removal in Plant 5 
- Continued line draining in Plant 2/3 
- Continued holdup material removal in Plant 213 

- Continued Plant 1 activities; removing exterior transite 
- Initiated review of proposals from prospective vendors for decontamination 

and demolition of Boiler PlanthVatg Plant Complex 

- D&D 

- 

February 1997 

Enforceable Milestones Completed 
- 

- 
Submitted responses to comments from Agencies on Boiler Plant/Water Plant 
Implementation Plan on February 14, 1997 
Awarded contract for decontamination and dismantlement of the Boiler 
Plant/Water Plant Complex on February 27, 1997 

Major Work Initiated/Completed 
- Safe Shutdown 

- Continued holdup material removal in Plant 5 
- Continued line draining in Plant 2/3 
- Continued holdup material removal in Plant 2/3 

- Successfully imploded Plant 1 on February 22, 1997 
- .  D&D 

6 



CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AG REEM ENT/FEDERAL FAC I LlTY AGREEMENT/REMEDI AL I NVESTl GAT1 ONIFEASI BI LlTY 
STUDYICONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31, 1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

March 1997 

Enforceable Milestones Completed - 
- 

- 

Issued Notice to  Proceed t o  subcontractor for Boiler Plant/Water Plant 
decontamination and dismantlement on March 7, 1 997 
Submitted comment responses and revisions t o  the OU3 Integrated Remedial 
DesigdRemedial Action Work Plan on March 7, 1997 
Submitted comment responses and revised Project Completion Report for the 
High and Low Nitrate Tanks Decontamination and Dismantlement on March 27, 
1997 
Submitted comment responses and revised Project completion Report for the 
Building 4 Decontamination and Dismantlement on  March 27, 1997 

- 

Major Work Initiated/Completed 
- Safe Shutdown 

- Completed holdup material removal in Plant 5 on March 14, 1997 
- Continued line draining and holdup material removal in Plant 2/3 
- Continued planning for safe shutdown activities in Plants 6 and 8 

Continued activities in Boiler Plant/Water Plant 
- D&D 

- 
- .- 

April 1997 (Anticipated) 

Enforceable Milestones 
- Submit comment responses t o  Thorium/Plant 9 Implementation Plan by April 7, 

1997 

Major Work t o  be Initiated/Completed 
- Safe Shutdown 

- Continue line draining and holdup material removal in Plant 2/3 

- Continue activities in Boiler Plant/Water Plant 
- D&D 

January 1997 

0 Enforceable Milestones Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

REPORT JANUARY 1 THROUGH MARCH 31,1997 INCLUDING EFFLUENT RADIATION 
REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 

(Note that the January 2, 1997, milestone for the Radon Treatment System Title 1/11 
90% Pre-Final Design was not met; this milestone was among those subject to  
informal dispute resolution as documented in a letter from Johnny Reising, DOE- 
FEMP, to James Saric, USEPA, dated October 9, 1996.) 

0 Major Work InitiatedKompleted 
- Vitrification Pilot Plant (VITPP) 

- Continued activities of the three incident evaluation teams created to 
determine the root cause of the December 26, 1997, VITPP melter incident 
and to estimate the impact the incident may have on the Silos Project path 
forward; the three teams are: 

Incident Analysis (determine root cause and evaluate lessons learned) 
Safety Review (evaluate the appropriateness of the response to the 
incident in terms of safety and procedures) 
Data Analysis and Path Forward (evaluate existing O U 4  test data to 
determine a path forward for the remaining testing program and the 
VITPP overall) 

- Silo 3 Remedial Alternative 
- Began resolving comments from the Agencies on the Draft Final Evaluation of 

Silo 3 Residues Alternatives -- 
- Received expressions of interest from qualified vendors for remediation of Silo 

3 residues; evaluated responses to determine which vendors would meet the 
necessary requirements, with the intention of eventually providing a final 
copy of the Request for Proposal to this shortened list of qualified vendors 

- Conducted third meeting of tbe Silos Project Independent Review Team (IRT), 
on January 21 -23, 1997 

- Overall OU4 Issues 

February 1997 

Enforceable Milestones Completed 
- None 

Major Work InitiatedKompleted 
- Vitrification Pilot Plant (VITPP) 

- Continued activities of the three incident evaluation teams (Incident Analysis, 
Safety Review, and Data Analysis/Path Forward) created to determine the 
root cause of the December 26, 1997, VITPP melter failure and to estimate its 
impact on the project 

- Issued Final VITPP Incident Evaluation Report (combining the reports of all 
three evaluation teams) on February 28, 1997 

8 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATION/FEASIBILITY 
STUDYKONSENT DECREE MONTHLY REPORT MARCH 1 - 31, 1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31,1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Silo 3 Remedial Alternative - Continued resolving comments from the Agencies on the Draft Final 
Evaluation of Silo 3 Alternatives 

Overall OU4 Issues 
- Met with the Waste Management Committee of the Fernald Citizens Task 

Force (FCTF) concerning Silos Project issues on February 5, 1997 
- Met with the Transportation Committee of the FCTF concerning issues related 

to  intermodal transport of Fernald wastes on February 6, 1997 
- Conducted two more sessions with the Silos Project Independent Review 

Team (IRT) on February 11-1 3 and February 25-28, 1997 
- Assisted in sponsoring t w o  Public Availability Sessions, held on February 12 

and February 26, 1997; these meetings were designed to  give the public an 
opportunity to  interface with the IRT and provide specific input toward their 
re corn mend at ions 

March 1997 

Enforceable Milestones Completed 
- None 

I 
e 

- 
Major Work Ini t ia t ed/Com plet ed 
- Vitrification Pilot Plant (VITPP) 

- Silo 3 Remedial Alternative 
- Completed melter inspection activities and clean up of the melter area 

- Continued resolving comments from the Agencies on the Draft Final Silo 3 
Alternatives Evaluation Report 

- Met with the Agencies on March 24, 1997, to  discuss the OU4 path forward, 
including the implementation of an alternate stabilization/solidification 
technology for treating of Silo 3 residues 

- Initiated a Value Engineering Evaluation of the Silos Project on March 10, 
1997, to  be performed by a team of engineers and cost estimators from the 
Army Corps of Engineers 

- Met with the Waste Management Committee of the Fernald Citizens Task 
Force (FCTF) on March 12, 1997, to  discuss the Silos Project Path Forward 

- Attended'the full FCTF meeting on March 15, 1997, to provide support and 
answer questions as the Task Force continued to  review the Silos Project Path 

- Overall OU4 Issues 

Forward 
- Continued to assist the Independent Review Team (IRT 

completion of their Final Report 
as necessary in 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31, 1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31 , 1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

April 1997 (Anticipated) 

Enforceable Milestones 
- None 

Major Work to be Initiated/Completed 
- Issue formal response letter to Agency comments on the Draft Final Silo 3 

Alternatives Evaluation Report 
- Final version of the IRT Report is expected to be completed in April 
- FEMP and USEPA has agreed to conclude the informal dispute resolution 

progress regarding missed OU4 milestones by May 15, 1997. Preparation of a 
draft settlement agreement, along with actions to  finalize a path forward with 
input from stakeholders will be ongoing during April. An Informal Dispute 
Resolution meeting is scheduled for April 16, 1997 - 

January 1997 . 
- - 

Enforceable Milestones Completed 
- Aquifer Restoration Project (ARP)/Advanced Waste Water Treatment (AWWT) 

- Transmitted response-to-comments document on the South Field Injection 
Test Phase II Report to  Agencies on January 7, 1997 

- Transmitted response-to-comments document and the Draft Final Project 
Specific Plan for the Restoration Area Verification Sampling Program to 
Agencies on January 14, 1997 

- Response-to-comments document for the Integrated Environmental 
Monitoring Plan to be submitted to Agencies by a date to be determined at  a 
meeting with them on February 10, 1997 (due date revised from January 31, 
1997, to address Agency concerns and strategy for air monitoring) 

- Response-to-comments document for the Baseline Remedial Strategy Report 
to be submitted to Agencies on April 7, 1997 (At the request of DOE to 
USEPA, the due date was revised from January 16, 1997 to address ongoing 
geoprobe field studies and requirements for remodeling the plume) 
Response-to-comments document for the RAWP for Aquifer Restoration to be 
submitted to Agencies on April 7, 1997 (due date revised from January 31, 
1997, as requested by Ohio EPA, to coincide with extended deadline for the 
Baseline Remedial Strategy Report listed above) 

- 

- SCEP 
- None 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31, 1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Major Work Initiated/Completed 
- ARPIAWWT 

- Completed startup and initiated continuous operation of the A W T  
multimedia filters 

- Completed design of A W T  ion exchange regeneration system using brine, 
and initiated construction 

- Initiated design of biodenitrification bypass pipeline 
- Awarded contract to begin construction of 1800 gpm groundwater treatment 

expansion to the A W T  
- Continued drilling of Injection Demonstration module injection wells 

- SCEP 
Submitted Draft Geotechnical Study for the Former Production Area to DOE 
on January 22, 1997 
Met with Natural Resources Committee of the FCTF to discuss the Sitewide 
Excavation Plan and provide a specific briefing on the Natural Resource 
Restoration Plan on January 29, 1997 
Continued assessment of analytical data associated with ongoing 
Comparability Study 
Prepared responses to additional comments received from OEPA on the 
Natural Resource Impact Assessment 
Certification assessment was progressing for the On-Site Disposal Facility 
support areas 
Comments from DOE and other reviewers on the Site-Wide Excavation Plan 
were being addressed and incorporated 
Parsons was developing the Project Order Plan for Area 1, Phase I I  
(Preliminary Design) based on the completed Statement of Work 
Comments from the Agencies on the Remedial Action Work Plan for Area 1, 
Phase I were being addressed as they were received 

February 1997 

Enforceable Milestones Completed 
- Aquifer Restoration Project (ARP)/Advanced Waste Water Treatment (AWWT) 

- Submitted South Plume Optimization and Injection Demonstration Pre-Final 
Design packages to Agencies on February 3, 1997 

- Submitted the Annual RCRA Report (which included the RCRA annual 
groundwater monitoring data) to OEPA on February 28, 1997. The actual 
milestone date was March 1, 1997 

- Submitted the Ohio Department of Natural Resources Water Report on 
February 28, 1997. The actual milestone date was March 1, 1997 

11 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTlGATlON/FEASIBILlTY 

REPORT JANUARY 1 THROUGH MARCH 31, 1997 INCLUDING EFFLUENT RADIATION 
REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 

- SCEP 
- None 

0 Major Work InitiatedlCompleted 
- ARPlAWWT 

- Issued Notice-to-Proceed for construction of 1800 gpm groundwater 
treatment expansion to  the AWWT on February 13, 1997 

- Awarded contract for Parking Lot Stormwater Runoff Diversion project 
February 24, 1997 

- Continued assessment of analytical data associated with ongoing 
Comparability Study 

- Development of the Area 1, Phase 1 Certification Report was ongoing 
- Met with Natural Resource Trustees on February 25, 1997, to discuss latest. 

revision of the Natural Resources Impact Assessment, further revisions to  the 
Natural Resource Restoration Plan (NRRP), and the method to address 
ecological risks as part of the NRRP 

- SCEP 

March 1997 

- - 
Enforceable Milestones Completed 
- Aquifer Restoration Project (ARPVAdvanced Waste Water Treatment (AWWT) 

- Submitted Draft Final Integrated Environmental Monitoring Plan (IEMP) and 
response-to-comments document to  Agencies on March 7, 1997 
Submitted Restoration Area Verification (RAV) Sampling Program Project 
Specific Plan response-to-comments document t o  Agencies on March 27, 
1997 
Submitted Design, Monitoring, and Evaluation Program Plan (DMEPP) to  
Agencies on March 27, 1997; actual milestone date is April 1 , 1997 

- 

- 

- SCEP 
- None 

(Note: A request for extension was granted, as documented in a letter from James Saric, 
USEPA, to Johnny Reising, USDOE, dated March 7, 1997, for the following four 
interrelated March 1997 milestones: Area 1, Phase I Certification Report, due March 1, 
1997; lnsitu Radiological Characterization Comparability Study Report, due March 14, 
1997; Sitewide Excavation Plan, due March 14, 1997; and Area 2, Phase 1 [Southern 
Waste Units1 Integrated Remedial Design Work Package, due March 14, 1997. The new 
due date for the A l ,  PI Certification Report is July 1, 1997; the remainder of the related 
milestones are currently due July 14, 1997.) 

Major Work InitiatedlCompleted 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

REPORT JANUARY 1 THROUGH MARCH 318 1997 INCLUDING EFFLUENT RADIATION 
REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 

- ARPIAWWT 
- Completed RAV geoprobe field sampling in March 1997 
- Began construction of sewers in east parking lot in support of the Parking Lot 

Stormwater Diversion Project on March 17, 1997 
- Granted permission to contractor to  mobilize on project for the 1800 gpm 

groundwater treatment expansion to the AWWT facility 

- Discussed Ecological Constituents of Concerns reviews with USEPA 
representatives on March 25, 1997 

- Continued assessment of analytical data associated with ongoing 
Comparability Study 

- Continued development of the Area 1, Phase I Certification Report 
- Continued additional sampling in OSDF support facilities including Area 1, 

Subareas A, B, B1, pump station, and the sediment basin 

- SCEP 

April 1997 (Anticipated) 
Enforceable Milestones 
- ARPIAWWT 

- See March Enforceable Milestones for OU5 above; submittal of the DMEPP to 
the Agencies on March 27, 1997, meets the milestone date of April 1, 1997 

- Submit Baseline Remedial Strategy-Report to Agencies on April 1 1, 1997 
- Submit Draft Final RAWP for Aquifer Restoration to Agencies on 

April 1 1, 1997 
- SCEP 

- None 

Major Work to be InitiatedICompleted 
- ARPIAWWT - Begin design efforts on the following: 

Sludge Removal Equipment Installation Project - this project addresses 
periodic sludge removal from the Storm Water Retention Basin (SWRB) 
and the Biodenitrification Surge Lagoon (BSL) 
Volatile Organic Carbon (VOC) Facility - addresses future pre-treatment of 
RCRA wastewaters containing VOC contaminants prior to  discharge to  
the AWWT 

0 

General Sump phaseout activities 
- Award contract for site work package to prepare for construction of new 

Sewage Treatment Plan adjacent to  the AWWT facility 

13 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTlGATION/FEASIBILlTY 
STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31,1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT I 

- SCEP 
- Send collected samples from Area 1, Subareas A, B, B1, and the pump station 

(all OSDF support facilities) for analysis 
- Forward to DOE a draft position paper proposing a path forward for review of 

Ecological Constituents of Concern 

January 1997 

0 Enforceable Milestones Completed 
- None 

0 Major Work Initiated/Completed 
- Low Level Waste 

- Mixed Waste Treatment Projects 
- Shipped 900.00 m3 low level waste to Nevada Test Site (NTS) 

- Shipped 305.00 m3 mixed waste to Envirocare 
-, Treated 0.20 m3 mixed waste in the Waste Water Treatment System 
- Shipped 1 1  .OO m3 in the Hazardous Waste/Recycling Project 
- Chemical Treatment Projects 

0 Treated 82.00 m3 in the NPDS Project 

February 1997 

Enforceable Milestones Completed 
- None 

Major Work Initiated/Completed 
- Low Level Waste 

- Mixed Waste Treatment Projects 
- Shipped 750.70 m3 low level waste to Nevada Test Site (NTS) 

- Chemical Treatment Projects 
Treated 8.00 m3 in the 
Neutralization/Precipitation/Deactivation/Stabilization (NPDS) Project 

March 1997 

Enforceable Milestones Completed 
- None 

14 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 - 31,1997 AND QUARTERLY 
REPORT JANUARY 1 THROUGH MARCH 31,1997 INCLUDING EFFLUENT RADIATION 

REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

0 Major Work Initiated/Completed 
- Low Level Waste 

- Mixed Waste Treatment Projects 
- Shipped 635.00 m3 low level waste to Nevada Test Site (NTS) 

- Chemical Treatment Projects 

- Shipped Lab Pack for Hazardous Waste Recycling Project to  Heritage 
Environmental of Indianapolis, Indiana on March 6, 1997 

Treated 6.00 m3 in the 
Neutralization/Precipitation/Deactivation/Stabilization (NPDS) Project 

April 1997 (Anticipated) 

- None 
Enforceable Milestones 

Major Work to  be Initiated/Completed 
- Chemical Treatment Projects 

- Complete and transmit Work Plan for the Treatment, Storage, and Disposal 
Facility (TSDF) Project to DOE 

- Initiate sampling of Thoria Gel containers from Building 60 for Thorium 
Stabilization Project on April 9, 1997 

- Complete RCI Solvent Extraction PToject Hazards and Operability Analysis; 
conduct project ribbon cutting ceremony on April 15, 1997 

THORIUM OVERPACK PROJFCT UPDATE 

All figures cumulative for the project as of March 31, 1997 - Overpacked 4,489 drums, this is 80.16% of the goal to overpack 
approximately 5600 drums 

- Filled 765 Thorium Overpack Containers (TOCs) 
- Shipped 729 TOCs, this is 95.29% of filled TOCs 

As of March 21, 1997, with 4,200 out of a projected total of 5,600 drums 
overpacked, TOP reached the 75% completion level. This project remains well 
ahead of schedule and could possibly be completed ahead of the originally 
anticipated April 1998 completion date, resulting in significant cost savings. 



ATTACHMENT A 

' EFFLUENT RADIATION REPORTS 

'683 



EFFLUENT RADIATION REPORT 

Total 
Avg (2) 
Max 
Min 

JANUARY 1997 

Flow Total Total Total U Total U Calculated 

(gallons) (PCVl) (pcill) (ug/l) (kg) (pCiA) (1) 
68,663,000 N/A NIA NIA 6.43 N/A 
2,215,000 16 50 25 0.21 8 
3,997,000 57 97 111 1.68 38 
1,539,000 7 14 9 0.09 3 

Alpha Beta Total U-238 

bs. 68 

Flow 

(gallons) 
Total 1,303,000 
Avg (2) 652,000 
Max 1,177,000 
Min 126,000 

Total Total Total U Total U Calculated 

(pCi/l) (pcill) (ug/l) (kg) (pCiA) (I) 
Alpha Beta Total U-238 

NIA NIA NIA 1.23 NIA 
133 67 249 0.04 6 
160 120 31 7 1.08 107 
130 61 242 0.15 82 

STORMWATER RETENTION BASIN OVERFLOWS 

(1) The activity of this discharge has been and will continue-to be reported as Uranium-238 (pCi/l) 
in accordance with the Ohio EPA format for reporting uranium. Since this does not account for 
the activity of the other uranium isotopes in the effluent, the total uranium data is also presented. 
The calculated Total U-238 is based on a conversion factor of 337.84 pCi U-238/mg Total U 
applied to the measured value of total uranium. 

SOUTH PLUME WELLFIELD 

(2) Average values presented are flow-weighted. 

SOUTH FIELD LEACHATE SYSTEM 

(3) Analytical results not yet available. 

Flow Total U Total U 
(gallons) (un/l) (kq) 

!O 

Quarterly Sampling Required 
No Sample Collected This Month 

East SumD 
- I  

Total 44,821,000 NIA 3.2- _ _  

I I  West SumD II 

Avg (2) 
Max 
Min 

1,446,000 18.9 0.10 Solids 
2,060,000 38. I 0.23 Total U 

346,000 12.6 0.02 

STORMWATER RUNOFF TO PADDY'S RUN Solids 
Total U 

Precipitation 2.98 in 
~ Total U 8.47 kg Total Gallons 



. 

Flow 

(gallons) 
Total 55,364,000 
Avg (2) 1,977,000 
Max 2,890,000 
Min 1,178,000 

EFFLUENT RADIATION REPORT 

Total Total Total U Total U Calculated 
Alpha Beta Total U-238 
(pCin) (PCVI) (ugll) (kg) (PCVI) (1) 

NIA NIA NIA 3.16 NIA 
10 40 15 0.1 1 5 
28 91 46 0.21 16 
7 14 5. 0.03 2 

FEBRUARY 1997 

Flow 

(gallons) 
Total 0 
Avg (2) 
Max 
Min 

Total Total Total U Total U Calculated 
Alpha Beta Total U-238 
(pcin) (PCin) (ugll) (kg) (PCVl) (1) 

N/A NIA NIA 

SOUTH PLUME WELLFIELD 

STORMWATER RETENTION BASIN OVERFLOWS 

SOUTH FIELD LEACHATE SYSTEM 

The activity of this discharge has been and will continue-to be reported as Uranium-238 (pCi/l) 
in accordance with the Ohio EPA format for reporting uranium. Since this does not account for 
the activity of the other uranium isotopes in the effluent, the total uranium data is also presented. 
The calculated Total U-238 is based on a conversion factor of 337.84 pCi U-238/mg Total U 
applied to the measured value of total uranium. 

Precipitation 2.28 in 
, Total U 6.48 kg Total Gallons 

Average values presented are flow-weighted. 

Analytical results not yet available. 

I 

Quarterly Sampling Required 
No Sample Collected This Month 

East Sump 
Solids 

Total U 

West Sump 
Solids 

Total U 



EFFLUENT RADIATION REPORT 

Flow 

6 8 3- 

Total (3) Total (3) Total U Total U Calculated 
Alpha Beta Total U-238 

MARCH 1997 

Total 
Avg (2) 
Max 
Min 

(gallons) (pCi/l) ( pCill) (ug/l) (k!!) (pcii)  (1) I 
74,846,000 N/A N/A N/A 9.23 N/A 
2,414,000 19 29 33 0.30 8 
4,157,000 100 77 150 2.36 51 
1,640,000 3 19 7 0.05 2 

I Flow Total Total Total U 
Alpha Beta 

Total U Calculated 
Total U-238 

Total 
Avg (2) 
Max 
Min 

(gallons) (pcin) (pCi/l) m n )  (k!) (PCVI) (1) I 
3,225,000 N/A N/A N/A 4.58 N/A 
1,075,000 290 150 375 1.53 128 ' 

1,345,000 290 150 445 2.27 150 
590,000 290 150 295 0.88 100 

L 

Flow 

(gallons) 
Total 0 
Avg (2) 
Max 
Min 

Total Total Total U Total U Calculated 
Alpha Beta Total U-238 
(DCin) (DCin) (ug/ll (PCVI) (1) (ks) 

N/A N/A N/A 

~ ~~ ~~ ~~ 

SOUTH PLUME WELLFIELD SOUTH FIELD LEACHATE SYSTEM 

Precipitation 5.54 in 11 
Total U 15.74 kg 11 No flow recorded for the month 



ATTACHMENT B 

RADON REPORTS 



. 6 8 3  
' CONSOLIDATED CONSENT AGREEMENT / FEDERAL FACILITY COMPLIANCE AGREEMENT/ 

FEDERAL FACILITY AGREEMENT MONTHLY PROGRESS REPORT 

MONTH: JANUARY 
YEAR: 1997 

Report Generated: 
0411 6197 

FACIuW Ferneld Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 
Cincinnati, Ohio 45253 Hamilton 

SELECTED ENVIRONMENTAL MONITORING 
RADON CONCENTRATIONS REPORT 

(all values in pCilL are non-instrument background corrected) 

Manthlv Statistics 

0.8 0.4 0.4 0.5 0.7 0.6 0.0 0.0 
0.8 1.5 0.0 0.7 1 .8 0.9 4.8 1 .a 
0.2 0.9 0.2 0.2 2.8 2.0 7.8 3.1 

STANDARD LEGEND: 1. "(a)" indicates edited data (>lo%) due to erroneous readings from the monitoring equipment. 
2. "(b)" indicates partial or complete data loss (40%) due to monitor malfunction. 
3. "(c)" indicates partial or complete data loss (>lo%) due to programming error in monitor. 
4. "(d)" indicates edited data (>lo%) due to operation outside of manufacturefs temperature specifications. 



CONSOLIDATED CONSENT AGREEMENT / FEDERAL FACILITY COMPLIANCE AGREEMENT/ 
FEDERAL FACILITY AGREEMENT MONTHLY PROGRESS REPORT 

MONTH: JANUARY 
YEAR 1997 

FACILITY: Fernald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 
Cincinnati, Ohio 45253 Hamilton 

K-65 SILO REPORT 
RADON CONCENTRATIONS 

Headspace Grab Sample Results 

NOTES: Negative values may occur when input values from the DAQ system are 
low, due to regression parameters uaed in determining concentrations. The 
low value phenomenon is caused by problems associated with the DAQ 
system (Le. power surges, equipment failure, grab sampling, etc.). 

Shaded cells indicate instruments operation outside of Manufacturer's 
suggested temperature range, resulting in reduced daily averages. 

STANDARD LEGEND: 1. Ail values reported in pCilL. 
2. Data reported to three significant digits to remain consistent with the calibration dsta. 
3. Shaded Cells indicate partiallcomplete data loss due to equipment malfunction. 



MONTH: FEBRUARY 
YEAR: 1997 

MONTHLY PROGRESS REPORT 

FACIuW Fernald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 
Cincinnati, Ohio 45253 Hamilton 

SELECTED ENVIRONMENTAL MONITORING 
RADON CONCENTRATIONS REPORT 

Report Generated: 
0411 6197 

STANDARD LEGEND: 1. ‘(a)” indicates edited data due to erroneous readings from the monitorlng equipment. 
2. “(b)” indicates partial or complete data loss due to monitor malfunction. 
3. “(c)” indicates partial or compleb data loss due to programming error in monitor. 
4. All values reported in pCVL are non instrument background corrected. 



MONTH: FEBRUARY 
YEAR 1997 

m-nvnl 
mm-1 

MONTHLY PROGRESS REPORT 

NOTES: Negative values may occur when input values from the DAQ system are 

w 683 . -  

FACILITY: Fernald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 
Cincinnati. Ohio 45253 Hamilton 

K-65 SILO REPORT 
RADON CONCENTRATIONS 

02/06/97 8.77E46 low, due to regression parameters used in determining concentrations. The 
low value phenomenon is caused by probJems associated with the DAQ 
system (Le. power surges, equipment failure, grab sampling, etc.). 

Shaded cells indicate instruments operation outside of Manufacturer's 8.85E46 7.71 €+06 
8.68E96 7.34€96 suggested temperature range, resulting in reduced daily averages. 
9.90E96 

STANDARD LEGEND: 1. All values reported in pCilL. 
2. Data reported to three significant digits to remain consistent with the calibration data. 
3. Shaded Cells indicate partiallcomplete data loss due to equipment malfunction. 



b 688 
9 " ' CONSOLIDATED CONSENT AGREEMENT / FEDERAL FACILITY COMPLIANCE AGREEMENT/ 

FEDERAL FACILITY AGREEMENT MONTHLY PROGRESS REPORT 

MONTH: MARCH 
YEAR: 1997 

FACILITY: Femald Environmental Management Proje 
U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 
Cincinnati, Ohio 45253 Hamilton 

SELECTED ENVIRONMENTAL MONITORING 
RADON CONCENTRATIONS REPORT 

' Report Generated: 
0411 6/97 

STANDARD LEGEND: 1. "(a)" indicates edited data due to erroneous readings from the monitoring equipment 
2. "(by indicates partial or complete data loss due to monitor malfunction. 



683 
ba, . --CONSOLIDATED CONSENT AGREEMENT I FEDERAL FACILITY COMPLIANCE AGREEEMENTI 

-m m 
103/04/97[ 9.15E96 1-1 

MONTH: MARCH 
YEAR 1997 

NOTES: Negative values may occur when input values from the DAQ system are 

FEDERAL FACILITY AGREEMENT MONTHLY PROGRESS REPORT 

FACILITY: Fernald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 
Cincinnati, Ohio 45253 Hamilton 

K-65 SILO REPORT 
RADON CONCENTRATIONS 

low, due to regression parameters used in determining concentrations. The 
low value phenomenon is caused by problems associated with the DAQ 
system (Le. power surges, equipment failure, grab sampling, etc.). 

Shaded cells indicate instruments operation outside of Manufacturer's 
suggested temperature range, resulting in reduced daily averages. 

STANDARD LEGEND: 1. All values reported in pCi/L. 
2. Data reported to three significant digits to remain consistent with the calibration data. 
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ATTACHMENT C 

REMOVAL ACTION STATUS REPORT 



C M O V A L  ACTION NAME STATUS CLOSURE DATE SCOPE COMMENT 

See Comments 
I 

Pump water from extraction wells underneath 
Plants 213. 6. 8, and 9. Treat extracted water 
for volatile organic chemicals and uranium 
removal before discharge 

Collect and treat contaminated storm water 
run-off from- the waste pit area 

~ ~ _ _ _ _  - -  
Documentation is being prepared to satisfy CERCLA 
requirements to close Administrative Record closure of Remval 
Actions. 

* 

b 

Field Work 
Complete 

Field Work 
Complete 

Extraction of Water Under FEMP 
Buildings AKA: Plant 6 Contaminated 
Perched Water 

W,aste Pit Area Runoff Control See Comments Documentation is being prepared to satisfy CERCLA 
requirements to close Administrative Record closure of Removal 
Actions 

Field Work 
Complete 

See Comments Collect and treat contaminated storm water 
from waste pit area, Install new alternate water 
supply, pump an discharge groundwater from 
South Plume, Install and operate interim 
Advanced Waste Water Treatment System, 
Conduct groundwater monitoring and 
institutional controls, conduct groundwater 
modeling and geochemical investigation 

Documentation is being prepared to  satisfy CERCLA 
requirements to close Administrative Record closure of Removal 
Actions . -  

South Plume 

Silo 1 and 2 Closed May 17, 1994 Install bentonite cap to  reduce and monitor 
radon emissions, provide follow-on monitoring 

March 5, 1993 Periodically remove liquid from K-65 decant 
sump tank 

Eliminate potential airborne contamination by 
resubmerging exposed pit material 

K-65 Decant Sump Tank 

Waste Pit 6 - Exposed Material 

Plant One Pad Continuing Release 

Closed 

Closed 

Closed 

March 25, 1992 

February 16, 1995 
~ ~ ~~~ 

Implement run-onloff control, install new pad, 
and upgrade existing Plant 1 Storage Pad 

See Comments 
I 

Install plastic chain link barrier and post 
warning signs 

Documentation is being prepared to  satisfy CERCLA 
requirements to close Administrative Record closure of Removal 
Actions 

Inactive Flyash Piles/ South Field Area 

Removal of Waste Inventory 

Field Work 
Complete 

Ongoing See Comments Disposition of low-level waste off-site This Removal Action has been incorporated into the OU3 Record 
of Decision for Final Remedial Action and will be closed with 
concurrence for U.S. EPA. Any follow-on records generated in 
association with the scope of this removal action will be 
documented in the O U 3  Post-ROD file. Completion reports for 
this removal action will be submitted at the conclusion of the 
scope and approval of the completion report will represent 
formal closeout of the removal action. 

Active Flyash Pile Controls I See Comments Documentation is being prepared to satisfy CERCLA 
requirements to close Administrative Record closure of Removal 
Actions 

Complete interim surface stabilization and 
complete active Flyash pile controls 

Field Work 
Complete 

Closed April 22, 1992 Remove contents, structure, and filter material. 
Backfill and cap with clay cover 

Pit 5 Experimental Treatment Facility 
(ETSI 

25 
€2 c 
LL c: 
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13 

14 

15 

Closed November 6, 1995 

Closed January 3, 1995 

Closed November 14, 1994 

19 

20 

21 

Closed August 18, 1995 

Closed January 16, 1997 

Closed February 24, 1993 

REMOVAL ACTION NAME SCOPE COMMENT 
1 -  

~~ 

Remove uranium and other material from 
former processing equipment and ship material 
and equipment off-site 

~~ ~ 

This Removal Action has been incorporated into the OUB R’eco?d 
of Decision for Final Remedial Action and will be closed witb 
concurrence for U.S. EPA. Any followsn records generated in 
association with the scope of this removal action will be 
documented in the OU3 Post-ROD file. Completion reports for 
this removal action will be submitted at the conclusion of the 
scope and approval of the completion report will represent 
formal closeout of the removal action 

Safe Shutdown 

- _ _ _ _ _  

Plant 1 Ore Silos Dismantle fourteen ore silos and their support 
structures 

Isolate or remove and dispose of contaminated 
soils from the vicinity of the sewage treatment 
plant 

Contaminated Soils Adjacent to Solid 
Waste Incinerator at the Sewage 
Treatment Plant 

Scrap Metals Pile Disposition If LLW Ferouslnon-ferrous scrap 
metal, Containerize and dispose of scrap 
copper 

Collect storm water runsff rom the northeast 
perimeter of the former production area in the 
Storm Water Retention Basin I Documentation is being prepared to satisfy CERCLA 

requirements to close Administrative Record closure of Removal 
Actions 

Collect Uncontrolled Production Area 
Runoff - Northeast 

16 Field Work See Comments 
, I Complete I 

~ ~~ 

Improved Storage of Soil and Debris Improve storage of existing and future 
generated soils and debris 

This Removal Action has been incorporated into the OU3 Record 
of Decision for Final Remedial Action and will be closed with 
concurrence for U.S. EPA. Any follow-on records generated in 
association with the scope of this removal action will be 
documented in the OU3 Post-ROD file. Completion reports for 
this removal action will be submitted at the conclusion of the 
scope and approval of the completion report will represent 
formal closeout of the removal action 

Control Exposed Material in Pit 5 Eliminate potential airborne contamination by 
re-submerging exposed pit material 

Dismantle and dispose of the Plant 7 structure 

Neutralize, filter and package UNH inventory 

Plant 7 Dismantling 

Uranyl Nitrate Neutralization Project 

Silo 3 Mitigate the potential release of hazardous 
waste material by covering and sealing dust 
collector hopper, removing dust collector, and 
capping and covering obvious release pathways 

-~ 

Waste Pit Area Containment 
Improvement 

22 I Closed I August 1, 1993 Stabilize south barrier of Pit 4; regarding 
drainage ditches along Pits 3, 4, 5, and 6: and 
resurface road between Pits 3, 4, 5, and 6 

e c t i v e  Flyash Pile Conduct field investigation to identify locations 
requiring material removal 

Remove liquid and sludge from the sump 

Documentation is being prepared to satisfy CERCLA 
requirements to close Administrative Record closure of Removal 
Actions 

Complete 

- 

Got  Piant Sump 
k.  
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SCOPE COMMENT . REMOVAL ACTION NAME STATUS CLOSURE DATE 
~~ ~~ 

Nitric Acid Rail Car November 12, 1993 
1 

Remove residual contents from tank car and 
decontaminate and dispose of tank car 

Mitigate the potential for contaminant and 
migration of asbestos fibers 

t . .  

* 
This Removal Action has been incorporated into the O U 3  Record 
of Decision for Final Remedial Action and will be closed with 
concurrence for U.S. EPA. Any follow-on records generated in 
association with the scope of this removal action will be 
documented in the O U 3  Post-ROD file. Completion reports for 
this removal action will be submitted a t  the conclusion of the 
scope and approval of the completion report will represent 
formal closeout of the removal action 

Closed 

Ongoing Asbestos Removal See Comments 

Submit and Engineering EvaluationlCost 
Analysis fro managing contaminated structures. 
Identify alternatives for managing contaminated 
structures 

The scope of this Removal Action involved the remediation of 
25 OU3 structures and has been integrated into and superseded 
by the concept of the O U 3  interim remedial action. Therefore, 
disposition of Removal Action 27 was accomplished by the 
approval of the O U 3  Proposed PlanlEnvironmental Assessment 
for Interim Remedial Action: as such, this file should be 
considered closed. 

See Comments Management of Contaminated 
Structures 

~ ~~ 

Fire Training Facility Closed July 1 1, 1995 Remove, decontaminate, dispose, treat or store 
contaminated structures, equipment, and soil 
from the former Fire Training Facility 

Erosion Control of Inactive flyash 
Pile; AKA: Temporary Nitrate Storage 
Tanks 

March 2,1994 Mitigate the threat of erosion induced slope 
failure and discharge of flyash to  Paddy's Run 

Closed 

Field Work 
Complete 

KC2 Warehouse Well See Comments Minimize future groundwater contamination by 
interdepting contaminated seeps that drain 
from the South Field and Inactive flyash Pile 
and infiltrate to the GMA 

Documentation is being prepared to satisfy CERCLA 
requirements to close Administrative Record closure of Removal 
Actions 

~~~ ~ ~~ ~ ~ 

This is also improperly referred to  as Removal Action 30 Closed December 6, 1995 South Field and Inactive Flyash Piles 
Seepage Control Project 
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